Aarohan Build & Interiors

Project Process: Enquiry to Handover

Knowledge Base Document 06 | Version 1.0 | Effective 1 November 2026

Stages

• 1. Enquiry and requirement capture: collect name, contact, city, project type, area, budget and expected start date.

• 2. Discovery call: understand rooms, style, occupancy, must-have features and constraints.

• 3. Site measurement: verify dimensions, access, existing services and visible site conditions.

• 4. Concept and estimate: share preliminary layout, finish direction and budget range.

• 5. Design freeze and BOQ: approve drawings, quantities, specifications, exclusions and payment milestones.

• 6. Procurement and execution: release purchase orders after advance and approvals; track site progress.

• 7. Quality check and handover: snag list, rectification, cleaning, handover pack and warranty details.

Project Process: Enquiry to Handover — continued

Customer approvals

• Written approval is required for drawings, material samples, colour selections and any cost/time-impacting variation.

• Verbal site instructions should be recorded by the project coordinator before work proceeds.

• Customer-supplied materials must arrive on the agreed date; delays may affect the schedule.

Note: Aarohan Build & Interiors and all customer/project details in this document are fictional and created solely for the RAG chatbot assessment.