Aarohan Build & Interiors

Project Timelines & Milestones

Knowledge Base Document 07 | Version 1.0 | Effective 1 November 2026

Typical timelines

Project type	Typical duration after design freeze
Modular kitchen	3–5 weeks
One standard bathroom renovation	2–4 weeks
2BHK turnkey interior	8–12 weeks
3BHK turnkey interior	10–14 weeks
Full apartment renovation	10–16 weeks

Schedule assumptions

• Timelines start after design freeze, advance payment, site handover and key material approvals—not from the first enquiry.

• Working days may be affected by building access rules, curing/drying time, customer changes, hidden site conditions, weather for external work and supplier delays.

• Where a delay is caused by the company, the project coordinator will share a revised schedule and recovery plan. No automatic daily penalty applies unless written in the contract.

Project Timelines & Milestones — continued

Delay communication

• Customers should receive a weekly progress update. A delay notice should state cause, affected activity, revised completion estimate and mitigation action.

• Do not promise a fixed completion date before site measurement and scope approval.

Note: Aarohan Build & Interiors and all customer/project details in this document are fictional and created solely for the RAG chatbot assessment.