Aarohan Build & Interiors

Past Project Case Study: Kitchen & Bathroom

Knowledge Base Document 13 | Version 1.0 | Effective 1 November 2026

Project snapshot

• Fictional project: kitchen and one bathroom in a 3BHK apartment, Jagatpura, Jaipur.

• Kitchen: 11 running feet of base and wall cabinets, laminate shutters, soft-close hinges and granite countertop. Bathroom: tile replacement, plumbing fixtures and waterproofing treatment.

• Customer selected standard finishes to control budget.

Past Project Case Study: Kitchen & Bathroom — continued

Execution and lessons

• Kitchen installation took 4 weeks after final measurement. Bathroom renovation took 3 weeks, including curing and testing.

• Final combined project cost: ■5.8 lakh before taxes. Hidden plumbing damage discovered after demolition was approved through a variation order.

• Lesson: explain that concealed conditions can affect both cost and timeline; do not treat the first estimate as guaranteed.

Note: Aarohan Build & Interiors and all customer/project details in this document are fictional and created solely for the RAG chatbot assessment.