Past Project Case Study: 3BHK Signature Interior

Knowledge Base Document 14 | Version 1.0 | Effective 1 November 2026

Project snapshot

• Fictional project: 3BHK apartment, Civil Lines, Jaipur. Chargeable carpet area: 1,450 sq. ft.

• Scope: Signature package, modular kitchen, three wardrobes, false ceilings, feature wall, lighting coordination and selected custom storage.

• Customer wanted a premium finish and agreed to a longer procurement window.

Past Project Case Study: 3BHK Signature Interior — continued

Execution and outcome

• Planned duration: 14 weeks. Actual duration: 15 weeks due to delayed imported-look laminate selection and a customer-requested lighting revision.

• Final billed value: ■32.4 lakh before taxes and separately purchased appliances.

• Lesson: premium finish choices can affect procurement lead times. Keep imported or special-order items clearly marked in the material schedule.

Note: Aarohan Build & Interiors and all customer/project details in this document are fictional and created solely for the RAG chatbot assessment.